COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 14/ 2016

ESTI MATE SUMVARY 10: 04: 18
CONTI D: C20583 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20583- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI ME ALLOW 190 WORK DAYS
1-25 S/O SH 56 CLI MBI NG LANE PERCENT TI ME: 64.21 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. | MD253- 243
1-25 S/O SH 56 CLI MBI NG LANE
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 26/ 2016 DATE TI ME STARTED 04/ 14/ 2016
7353 S. EAGLE STREET DATE LET 02/ 11/ 2016 DATE WORK' BEGAN
DATE AWARDED 03/ 10/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 04/ 14/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11, 285, 363. 97 PARTI Cl PATI NG $ 8, 570, 485. 09 $ 1,110, 161. 43
AWARD PRQJECT AM: $ 10, 303, 937. 38 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 94% TOTAL EARNI NGS 8, 570, 485. 09 1,110, 161. 43
FUNDS AVAI LABLE: $  2,714,878.88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 570, 485. 09 1,110, 161. 43
TOTAL CLAI VB $ 0.00 RETAI NAGE - 154, 559. 06 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,415, 926. 03 1,110, 161. 43
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,415, 926. 03 1,110, 161. 43
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,110, 161. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20583

PCN: 20583-BI D

PRQJECT: 1 MD253- 243

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00035

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00090

*Renoval of Delineator

0030 202-00210

Renoval of Concrete Pavenent

0035 202-00220

*Renoval of Asphalt Mat

0040 202-00240

0045 202-00248

*Renoval of Runble Strips

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 *Renoval of G ound Sign

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
80, 000. 00000
10. 000
EACH
500. 00000
146. 000
LF
28. 00000
5. 000
EACH
250. 00000
230. 000
EACH
11. 00000
13, 444. 000
SY
9. 00000
13, 444. 000
SY
1. 80000
158, 824. 000
SY
1.12000
16, 350. 000
LF
10. 00000
32, 200. 000
SF
1. 00000
54. 000
EACH

53. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

8. 000
0. 000
8. 000

146. 000
0. 000
146. 000

3. 000
2.000
5. 000

230. 000
0. 000
230. 000

6, 691. 350
0. 000
6, 691. 350

11, 281. 010
0. 000
11, 281. 010

85, 554. 890
0. 000
85, 554. 890

16, 350. 000
0. 000
16, 350. 000

7,252.000
0. 000
7,252.000

48. 000
0. 000
48. 000

Page 2
ESTI MATE RUN 12/ 14/ 2016

10: 04: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
80, 000. 00
0. 00
4, 000. 00
0. 00
4,088. 00
500. 00
1, 250. 00
0. 00
2, 530. 00
0. 00
60, 222. 15
0. 00
20, 305. 82
0. 00
95, 821. 48
0. 00
163, 500. 00
0. 00
7,252. 00
0. 00
2, 544. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01130 *Renoval of Cuardrail Type 3 1, 346. 000 1, 044. 000
LF 0. 000 0. 00
3. 60000 1, 044. 000 3, 758. 40
0065 202-01200  *Renpval of Tensioned Cable Barrier 19, 386. 000 17, 690. 000
LF 0. 000 0. 00
3. 50000 17, 690. 000 61, 915. 00
0070 202-04002 *C ean Cul vert 19. 000 19. 000
EACH 0. 000 0. 00
2, 400. 00000 19. 000 45, 600. 00
0075 202-04010 *COean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
410. 00000 9. 000 3, 690. 00
0080 203-00010 Uncl assi fied Excavation (Conplete In Place) 24,147.000 22, 812. 350
cY 1, 334. 650 20,019. 75
15. 00000 24, 147. 000 362, 205. 00
0085 203- 00062 *Enbankment Material (Conplete In Place) (Special) 20, 190. 000 20, 190. 000
CcY 0. 000 0. 00
15. 00000 20, 190. 000 302, 850. 00
0090 203-00100 Mick Excavation 10. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 40. 000 23. 000
HOUR 0. 000 0. 00
100. 00000 23. 000 2,300. 00
0100 203-01510 Backhoe 20. 000 6. 000
HOUR 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0105 203-01550 Dozi ng 10. 000 4.000
HOUR 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0110 203-01597 *Pot hol i ng 50. 000 20. 500
HOUR 0. 000 0. 00
300. 00000 20. 500 6, 150. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-02330 Labor er 20. 000 4.000
HOUR 0. 000 0. 00
60. 00000 4. 000 240. 00
0120 206- 00000 Structure Excavation 176. 000 85. 000
CY 0. 000 0. 00
35. 00000 85. 000 2,975.00
0125 206- 00100 Structure Backfill (dass 1) 18. 000 18. 000
CY 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0130 206- 00510 Filter Material (dass A 31. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 208-00002  *Erosion Log Type 1 (12 Inch) 5, 000. 000 1, 424. 000
LF 24. 000 74. 40
3.10000 1, 448. 000 4, 488. 80
0140 208-00020 *Silt Fence 800. 000 790. 000
LF 0. 000 0. 00
5. 00000 790. 000 3, 950. 00
0145 208- 00035 *Aggregat e Bag 246. 000 127. 000
LF 119. 000 1, 190. 00
10. 00000 246. 000 2,460. 00
0150 208- 00045 Concrete Washout Structure 10. 000 5. 000
EACH 2.000 2, 000. 00
1, 000. 00000 7.000 7, 000. 00
0155 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 2.000
HOUR 48. 500 7,760. 00
160. 00000 50. 500 8, 080. 00
0175 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 3. 000 600. 00
200. 00000 3. 000 600. 00
0180 208- 00205 Erosi on Control Supervisor 150. 000 16. 500
HOUR 6. 500 123. 50
19. 00000 23. 000 437. 00
0181 900- 00006 Added Item (Dol lar)/ Liquidated danages for failure to 0. 000 0. 000
perform erosion control baL 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 210- 00440 Repair Curb 100. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0190 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0195 212-00006 *Seedi ng (Native) 25. 900 0. 000
ACRE 1. 400 560. 00
400. 00000 1. 400 560. 00
0200 212-00032 *Soi | Condi tioning 25. 900 0. 000
ACRE 1. 400 2,240. 00
1, 600. 00000 1. 400 2,240. 00
0205 213-00004 *Mil ching (Weed Free Straw) 28. 500 0. 000
ACRE 1. 400 532. 00
380. 00000 1. 400 532. 00
0210 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 213-00061 *Mil ch Tacki fier 4, 850. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0220 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 520. 000 0. 000
d ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0225 217-00000 Her bi ci de Treat ment 11, 416. 000 0. 000
SY 0. 000 0. 00
0. 20000 0. 000 0. 00
0230 240-00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 12, 479. 000 12, 478. 880
TON 0. 000 0. 00
25. 50000 12, 478. 880 318, 211. 44
0240 304- 06009 Aggregate Base Course (O ass 6) (Special) 11, 416. 000 3, 532. 450
TON 7, 365. 370 228, 326. 47
31. 00000 10, 897. 820 337,832. 42
0245 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 11.920 3,099. 20
260. 00000 11.920 3,099. 20
0250 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 22, 800. 000 13, 523. 180
TON 0. 000 0. 00
118. 00000 13, 523. 180 1, 595, 735. 24
0255 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) 15, 600. 000 13,998. 730
TON 42.030 5, 043. 60
120. 00000 14, 040. 760 1, 684, 891. 20
0256 403-34741 HVA (G SX) (75) (PG 64-22) 600. 000 286. 730
TON 0. 000 0. 00
120. 00000 286. 730 34, 407. 60
0257 420-00511 *Asphal t Rei nforcement Geogrid 5, 775. 000 2, 787.000
SY 0. 000 0. 00
10. 75000 2,787.000 29, 960. 25
0260 411-10255 *Enmul sified Asphalt (Sl ow Setting) 13, 250. 000 10, 338. 560
GAL 53. 480 208. 57
3.90000 10, 392. 040 40, 528. 96



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 506-00412  Soil Riprap (12 Inch) 115. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 507- 00000 Concrete Slope and Ditch Paving 8. 000 0. 000
CY 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 507-00725 *Sl ope and Ditch Paving (Special) 18, 298. 000 3, 183. 000
LF 15, 115. 000 317, 415. 00
21. 00000 18, 298. 000 384, 258. 00
0280 601- 03000 Concrete dass D 6. 000 6. 000
CY 0. 000 0. 00
850. 00000 6. 000 5, 100. 00
0285 602- 00000 Rei nforcing Steel 460. 000 460. 000
LB 0. 000 0. 00
0. 85000 460. 000 391. 00
0290 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0295 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
960. 00000 8. 000 7,680. 00
0300 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 0. 000 0. 000
(Conplete In
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0305 603-02485 60x38 I nch Reinforced Concrete Pipe Elliptical (CP) 313. 000 313. 000
LF 0. 000 0. 00
240. 00000 313. 000 75, 120. 00
0310 603-05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0315 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0325 603-05148 60x38 I nch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0330 604-00305 Inlet Type C (5 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
2, 700. 00000 5. 000 13, 500. 00
0335 604-00310 Inlet Type C (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0340 604-00505 Inlet Type D (5 Foot) 2.000 1. 000
EACH 1. 000 2,600. 00
2,600. 00000 2.000 5, 200. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0350 604-20000 Qutlet Structure 1. 000 0. 800
EACH 0. 000 0. 00
11, 700. 00000 0. 800 9, 360. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0360 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,120. 000 2,120. 000
LF 0. 000 0. 00
24. 00000 2,120. 000 50, 880. 00
0365 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0370 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00

4,500. 00000 2.000 9, 000. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0375 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0380 606-20014 *Tensi oned Cable Barrier (TL-4) 18, 561. 000 0. 000
LF 18, 340. 000 275, 100. 00
15. 00000 18, 340. 000 275, 100. 00
0385 606-21010 *End Anchor age (Tensioned Cable Barrier) 14. 000 0. 000
EACH 14. 000 58, 800. 00
4, 200. 00000 14. 000 58, 800. 00
0390 607-11525 Fence (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0395 609-24002 CGutter Type 2 (2 Foot) 181. 000 0. 000
LF 149. 000 2,086. 00
14. 00000 149. 000 2,086. 00
0400 612-00036 *Del i neator (Flexible) (Square Base) 210. 000 0. 000
EACH 105. 000 10, 500. 00
100. 00000 105. 000 10, 500. 00
0405 612-00037 *Del i neator (Flexible) (Flat Munted) 30. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0410 614-00011 *Sign Panel (Qass I) 170. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0415 614-00012 *Sign Panel (Cass I1) 371. 000 74.000
SF 0. 000 0. 00
18. 00000 74.000 1, 332. 00
0420 614-00013 *Sign Panel (Cass I11) 286. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0425 614-00615 *Steel Sign Post (W6x15) 68. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 614-01512 *Steel Sign Support (2-1nch Round) (Post) 381. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0435 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 45. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0440 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 167. 000 48. 000
LF 0. 000 0. 00
15. 00000 48. 000 720. 00
0445 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 22.000 4.000
EACH 3. 000 780. 00
260. 00000 7.000 1, 820. 00
0450 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 102. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0455 614- 03003 *Concrete Footing (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0460 614-80385  Runble Strip 65, 780. 000 0. 000
LF 33, 120. 000 4, 968. 00
0. 15000 33, 120. 000 4, 968. 00
0465 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 297. 000 289. 000
LF 8. 000 568. 00
71. 00000 297. 000 21, 087. 00
0470 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 9. 000 9. 000
LF 0. 000 0. 00
340. 00000 9. 000 3, 060. 00
0475 625- 00000 Construction Surveyi ng 1. 000 0. 850
LS 0. 100 10, 500. 00
105, 000. 00000 0. 950 99, 750. 00
0476 625-00001  Const Surveying (Hour) 5. 500 3.500
HOUR 2.000 300. 00
150. 00000 5. 500 825. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
925, 000. 00000 1. 000 925, 000. 00
0485 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 200 4,180. 00
20, 900. 00000 0. 950 19, 855. 00
0490 627-00005 *Epoxy Pavement Mar ki ng 319. 000 0. 000
GAL 0. 000 0. 00
72. 00000 0. 000 0. 00
0495 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 762. 630 710. 630
GAL 52. 000 1, 976. 00
38. 00000 762. 630 28,979.94
0500 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 174. 000 0. 000
|
) SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0505 630-00000  *Fl aggi ng 1, 600. 000 842. 500
HOUR 0. 000 0. 00
22. 00000 842.500 18, 535. 00
0510 630- 00007 *Traffic Control Inspection 58. 000 40. 000
DAY 13. 000 2,210.00
170. 00000 53. 000 9, 010. 00
0515 630-00012 *Traffic Control Managenent 210. 000 90. 000
DAY 18. 000 12, 240. 00
680. 00000 108. 000 73, 440. 00
0516 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme -3, 450. 000 - 14, 250. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 - 14, 250. 000 - 14, 250. 00
0520 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 28. 000
EACH 22.400 1, 545. 60
69. 00000 50. 400 3,477.60
0525 630-80342 *Construction Traffic Sign (Panel Size B) 77.000 38. 500
EACH 30. 800 3, 388. 00
110. 00000 69. 300 7,623.00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20583-BID ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 3. 200 480. 00
150. 00000 7.200 1, 080. 00
0535 630- 80355 Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 2, 840. 00
7,100. 00000 0. 900 6, 390. 00
0540 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 2, 840. 00
7,100. 00000 0. 900 6, 390. 00
0545 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 800 1, 040. 00
1, 300. 00000 1. 800 2, 340. 00
0550 630-80360  *Drum Channel i zi ng Device 440. 000 103. 000
EACH 82. 400 2,142. 40
26. 00000 185. 400 4,820. 40
0555 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 440. 000 89. 500
EACH 71. 600 3,436. 80
48. 00000 161. 100 7,732.80
0560 630-80370 Concrete Barrier (Tenporary) 16, 844. 000 8,422.000
LF 6, 737. 600 80, 851. 20
12. 00000 15, 159. 600 181, 915. 20
0565 630- 80380 *Traffic Cone 270. 000 134. 000
EACH 107. 200 589. 60
5. 50000 241. 200 1, 326. 60
0570 630-85011 I npact Attenuator (Tenporary) 500. 000 180. 000
DAY 144. 000 3,024.00
21. 00000 324. 000 6, 804. 00
0571 630-85041 Mobi | e Attenuat or 150. 000 79. 000
DAY 17. 000 9,872.75
580. 75000 96. 000 55, 752. 00
0575 632-00000 N ght Work Lighting 1. 000 0. 840
LS 0. 160 8, 000. 00
50, 000. 00000 1. 000 50, 000. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 700-70010 F/ A M nor Contract Revisions 265, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 170, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 38, 684. 150
EFA 4, 200. 750 4, 200. 75
1. 00000 42, 884. 900 42, 884. 90
0600 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 140, 619. 720
FA 312. 140 312. 14
1. 00000 140, 931. 860 140, 931. 86
0610 700-70021 F/ A On- The-Job Trai nee 3, 000. 000 970. 500
HOUR 970. 500 970. 50
1. 00000 1, 941. 000 1,941. 00
0615 700- 70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 10, 656, 167.07 $ 1,102, 034.23$ 7,983, 657.26
CAT NOO300 G 17-AS

0630 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 564. 000 0. 000
Cy 0. 000 0.00
16. 00000 0. 000 0. 00
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PCN: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 17-AS
0635 202- 00453 Renoval of Portions of Present Structure (O ass 2) 24. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0640 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0645 206- 00000 Structure Excavation 198. 000 198. 000
CY 0. 000 0. 00
35. 00000 198. 000 6, 930. 00
0650 206- 00100 Structure Backfill (dass 1) 119. 000 119. 000
CY 0. 000 0. 00
85. 00000 119. 000 10, 115. 00
0655 206- 00200 Structure Backfill (dass 2) 50. 000 50. 000
CY 0. 000 0. 00
75. 00000 50. 000 3, 750. 00
0660 206- 00360 Mechani cal Rei nforcenent of Soil 99. 000 99. 000
CY 0. 000 0. 00
55. 00000 99. 000 5, 445. 00
0665 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0670 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0675 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 121. 000 40. 840
TON 0. 000 0. 00
118. 00000 40. 840 4,819. 12
0680 408-01100 Joi nt Seal ant 100. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0685 502- 00460 Pile Tip 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
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PON: 20583-BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 17-AS

0690 502-11253 *Steel Piling (HP 12x53) 295. 500 295. 500
LF 0. 000 0. 00
95. 00000 295. 500 28,072.50
0691 900-00012 Added |tem (Foot)/ 7.300 7.300
LF 0. 000 0. 00
76. 00000 7.300 554. 80
0695 503-00048 *Drilled Caisson (48 Inch) 60. 000 60. 000
LF 0. 000 0. 00
260. 00000 60. 000 15, 600. 00
0700 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 51.730 39.170
cY 12. 560 6, 531. 20
520. 00000 51. 730 26, 899. 60
0705 515-00120 *Wat er proofing (Menbrane) 746. 000 248. 000
SY 0. 000 0. 00
16. 00000 248. 000 3, 968. 00
0710 601- 03040 *Concrete O ass D (Bridge) 102. 000 102. 000
CcY 0. 000 0. 00
1, 700. 00000 102. 000 173, 400. 00
0711 900- 00006 Added Item (Dol lar)/ Pay Factor for Concrete under 0. 000 -2,975. 000
speci fied strength.
DOL 0. 000 0. 00
1. 00000 -2,975. 000 -2,975.00
0715 601- 06150 Concrete (Patching) 507. 000 507. 000
SF 0. 000 0. 00
91. 00000 507. 000 46, 137. 00
0720 602-00000 *Rei nforcing Steel 2,510. 000 2,510. 000
LB 0. 000 0. 00
0. 85000 2,510. 000 2,133.50
0725 602-00020 *Rei nforcing Steel (Epoxy Coated) 23, 835. 000 23, 835. 000
LB 0. 000 0. 00
0. 90000 23, 835. 000 21, 451.50
0730 606-11000 *Bridge Rail Type 10 134. 000 134. 000
LF 0. 000 0. 00

190. 00000 134. 000 25, 460. 00
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PCN: 20583-BID ESTI MATE RUN 12/ 14/ 2016
PRQJECT: | MD253- 243 ESTI MATE NO 0006 10: 04: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 17-AS
0735 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 553. 000 553. 000
SF 0. 000 0. 00
82. 00000 553. 000 45, 346. 00
CAT 0300 CURRENT AMI  $ 539, 632.90 $ 6,531.20 % 503, 307. 02
CAT NO0301 G 17-AT
0740 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 566. 000 566. 000
CY 0. 000 0. 00
16. 00000 566. 000 9, 056. 00
0745 202- 00453 Renoval of Portions of Present Structure (O ass 2) 24. 000 2.000
SY 0. 000 0. 00
200. 00000 2.000 400. 00
0750 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 92. 000 84. 990
TON 0. 000 0. 00
118. 00000 84. 990 10, 028. 82
0755 408-01100 Joi nt Seal ant 76. 000 0. 000
LF 76. 000 1, 596. 00
21. 00000 76. 000 1, 596. 00
0760 515-00120 *Wat er proof i ng ( Menbrane) 566. 000 515. 000
SY 0. 000 0. 00
16. 00000 515. 000 8, 240. 00
CAT 0301 CURRENT AMI  $ 35,364.00 % 1,596.00 $ 29, 320. 82
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0770 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0775 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 54,200.00 $ 0.00% 54, 200. 00

PRQJECT TOTAL CURRENT AMI $11,285,363.97 $ 1,110,161.43$ 8,570, 485.10



